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EPA Primary Contact: Mr. Paul Bitter Region: \
_ (404) 881-2234 WA No.: 33

_ Report No.: 3

Life Systems, Inc. For: 02/85
Project Manager: Mr. Timothy E. Tyburski CERCLA: X

(216) 464-3291 RCRA:

Project Status

The approval of the WA Plan is pending. Dr. James Selkirk has been retained
as the expert witness on this site.

Next Activities

Life Systems will continue to provide support in accordance with EPA technical
direction. Life Systems will continue to utilize effective management systems
to ensure end products in keeping with conforcement objectives.

Schedule Problems

All technical activities are proceeding on schedule in accordance with the
submitted WA plan.
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Monthly Report
Reilly Tar & Chemical

Region : 5
WA No. : 33
Report No. : 3
For : February, 1985
CERCLA : X
RCRA :

EPA Primary Contact: Paul Bitter (312) 885-3007
Project Manager: Dr. James Mercer (703) 435-4400

Proiject Status

General Case preparation and deposition questions were prepared for Peter
Shanahan during this month.

Next Activities

Work in March will include meetings to discuss the Remedial Action Plan and
preparation for deposition, scheduled for March 27, 1985:

Schedule Problems

No anticipated problems are associated with this work assignment.
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WA#

SITE NAME
Petersen Sand and Gravel
Magel's it
Waste Mgmt. of Michigan
Soith Macomh Disposal #9 & 9A
Motor Wheel Disposal
J.S. Ecology
E.I. DuPFont Montague
L.enawee Disposal Service
Thermo-Chem, Inc.
Torch Lake
Sanitary Landfill Co./IWD
Menard Drum Disposal
City of Stoughton Landfill
Coshocton Landfill
Reilly Tar and Chemical Corp.
FMC
Rose, Cemetary & Springfield
Westinghouse Sites
Paxton Landfill Corp
Midco 1
Seymour Recycling
Seymour Recycling
Gebhart. Fertilizer
Belvidere Landfill
Laskin/Poplar
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EPA PROJECT STATUS as of FEBRUARY 1985
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